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PROJECT  San Jacinto River Waste Pits TCRA  CONTRACT NO.   

CONTRACTOR  USA Environment, LP  SUPERINTENDENT  Ron Griffith 

DAY OF WEEK & DATE:  Monday, July 25, 2011  REPORT NO. 156 

WEATHER  Mostly sunny, moderate wind from south  TEMPERATURE  L:75°  H:95°F 

       

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  MAJOR EQUIPMENT ON JOB (Size/capacity): 

5 – USA Environment (USA) 
2 – National Fence 
 

Skidsteer
 

TIDE INFORMATION:  HEALTH AND SAFETY INFORMATION: 

Time: 
 

Location: 
 

Height (inches): 
 

No incidents or near misses on this date. 

 
CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES: 
 
07:00  Randy Brown (Anchor QEA) arrived at the off‐site stockpile area; USA crew already onsite. 
 
07:00  Participated in a tailgate Health and Safety Meeting, led by Ron Griffith (USA Superintendent).  Main topic:  

lift with your legs. 
 
07:10  Today’s current activities by the USA crew: 

 Remove furniture and disconnect electricity and plumbing from two trailers at the Admin area in 
preparation for demobilization 

 Install remaining section of guardrail (approximately 100‐feet) at the TxDOT ROW 

 Install remaining Danger/No Trespassing signs on steel posts around the SJRWP 
 

07:15   USA crew began moving all furniture from all three trailers into the USA trailer and began disconnecting the 
plumbing connections. 

 
09:30  R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 USA (2 crew) installing Danger/No Trespassing signs onto steel posts set in 3’x3’ concrete pads 

 National Fence (2 crew) arriving at the TxDOT ROW to install the remaining 100‐feet of guardrail 
 
10:30  R. Brown mobilized to the Admin area. 
 
13:30  R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 National Fence (2 crew) digging fence post holes for the guardrail using an auger mounted on a 
skidsteer; soil from the fence post holes will be placed in a roll‐off box for disposal 

 
13:50   R. Brown mobilized to the Admin area. 
 
14:00   R. Brown departed the Admin area, off‐site for the day. 
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Summary of Progress on this Date: 

 Disconnected utilities and emptied two of the three trailers at the Admin area ahead of demobilization 

 Installed Danger/No Trespassing signs onto 3’x3’ concrete pads at the SJRWP 

 Installed approximately 100‐feet of guardrail parallel to the I‐10 Bridge along the TxDOT ROW 
 

Persons On‐site on this Date: 
Anchor QEA – Randy Brown 
USA Environment – Ron Griffith and 4 crew 
National Fence – 2 crew 
 
Cover Material Delivery Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Delivered 7/25 

 (units) 

Delivery 
Verification 
Method 

Preceding 
Delivered Total   

Total Delivered for 
Project 

Armor Cap A  3”  ton  0  weigh tickets  16,263  16,263 (131%)* 

Armor Cap B/C  6”  ton  0  weigh tickets  11,276  11,276 (91%) 

Armor Cap C  6”  ton  0  weigh tickets  11,042  11,042 (103%) 

Armor Cap D  8”  ton  0  weigh tickets  25,625  25,625 (97%) 
*‐The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern 
Cell and is not counted in the amount of Armor Cap A rock placed. 

 
Cover Material Placement Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Placed 7/25 

(units) 
Verification 
Method 

Preceding 
Placed Total     

Total Placed for 
Project 

Armor Cap A  3”  ton  0  contractor measure  13,474  13,474 (108%) 

Armor Cap B/C  6”  ton  0  contractor measure  11,276  11,276 (91%) 

Armor Cap C  6”  ton  0  contractor measure  10,069  10,069 (94%) 

Armor Cap D  8”  ton  0  contractor measure  23,900  23,900 (91%) 

All Types:  58,720 (95%)† 

†Cover material placement has been completed; total rock placed is not equal to 100% because the forecast quantity of rock 
included an allowance for the contractor to exceed the minimum required rock thickness by 6 inches. 

 

PHONE LOG:  
 
None. 
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below)  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

4 photos (descriptions provided underneath photo)  None. 

FIELD REPRESENTATIVE  Randy Brown  HRS   7  DATE   7/25/11 

(Signature on Hardcopy) 
I I I I 
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Photo 1 – Installing Danger/No Trespassing sign at the north end of the Western Cell. 
 

 
Photo 2 – Danger/No Trespassing signs installed near the west end of the Western Cell. 
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Photo 3 – Danger/No Trespassing signs mounted on a steel post attached to the base with a stainless steel cable. 
 

 
Photo 4 – Digging fence post holes for the remaining 100‐foot long section of guardrail. 
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